Don’t Be left in the dark!

ol

0 w

t

8 Hour Power Outage to CDF and Trailers
7:00 AM to 3:00 PM Saturday 3/18



March 2006 Shutdown
Week 3

“Violating the second law of thermodynamics”
R.]. Tesarek

Fermilab
3/16/06



Status

Detector Status:

Chambers on N, (From 3/13)

No Hardware event builder
until April

IMU and CMP steel open
Very limited HV for Plug
calorimeter (4 HV crates out
for maintenance)

CPR HYV crate out for
maintenance

CMX arches open

N. CMP and arches 1/2 open
for 3/15-3/20

Hall Configuration
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Check w/ Operations manager
for detailed configuration each
day.




Important Dates

Date
2127 Shutdown begins
2/27 Open Collision Hall, begin detector work
2/27 - 6/1 |No Owl shifts (Cryo: 3/6 - 5/22): HV off at night!
3/1 - 4/6 No Hardware Event Builder
3/7 Open all steel, full detector access
3/15 Chambers off flammable gas
3/15 - 3/29 |Hilman roller replacement (NW IMU steel)
3/18 8 hour power outage to BO and trailers
4/5 - 4/26 |Solenoid bore access(?)
4/3 |/2 hour site wide power outage
4/24 |/2 hour site wide power outage
5/1 Flammable gas to COT (test recirc. system)
5/12 Restrict access to collision hall
5/12 - 5/25 | Cosmic rays, Calibration and debugging
5/25 Tevatron Cold

Shutdown details: http://ncdf67.fnal.gov/~tesarek/shutdown06



Last Week

Shutdown Activites:

e CMX miniskirts doped (D. Stentz, J. Strologas)

e Control room PC upgrade complete
® New displays (D.Allen, J))
e New PGCs installed (S. Lammel, J. Hedden)
Completed hardware work for VRB crate upgrade
XTC reprogramming complete (T. Phillips, |]. Deng)
2 central EM timing channels fixed (P.Wagner, )
New cable tray installed (Electricians)
Many maintenance jobs
CAEN SY527 mainframe rehab. behind schedule
= 6 sent to Feynman, | returned and working
- Anticipated 5 rehabs complete (total 14 to be done)
4+ Surveys completed!



Magnet Positions
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http://ncdf67.fnal.gov/~tesarek/shutdown06 /week04.html
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Shutdown Week 4: 3/20 - 3/24
Previous Week Next Week
Hall Configuration
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Jobs this week
[Sunday [Monday |[Tuesday |[Wednsday [Thursday |[Friday |[Saturday
319 3720 3721 322 323 324 3/25
« Power Outage « VREB upgrade = VRB upgrade « VRB upgrade = VREB upgrade
Recovery (cables) [cables) » Hilman Roller « Hilman Roller
« VREB upgrade « Hilman Roller » Hilman Roller Replacement Replacement
[cables) Replacement Replacement » Calorimeter s Calorimeter
» Hilman Roller o Calorimeter o Calorimeter Repair Repair
Replacement Repair Repair » XFT Fiber Fixes e« XFT Fiber Fixes

o Calorimeter
Repair
o XFT Fiber Fixes

» XFT Fiber Fixes

o XFT Fiber Fixes

Constraints:

» Mo hardware event builder until April
» Restricted access to west part of the collision hall

Richard Tesarek

Last modified: Wed Mar 15 19:03:34 CST 2006
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Next Week (Hilman Roller Investigation)
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West IMU do not track parallel to Hilman Rollers

beamline (NW worst)



IMU Hilman Roller Work

floor



Summary

| | weeks to go!

Let’s be careful.

Shutdown details: http://ncdf67.fnal.gov/~tesarek/shutdown06



